

### NDERPRERJET E PLANIFIKUARA TE INTERKONEKTOREVE

<b>N/st 1</b>	<b>N/st 2</b>	<b>OST-1</b>	<b>OST-2</b>	<b>Periudha nderprerjes 1</b>		<b>Periudha nderprerjes 2</b>	
Koplik	Podgorica 1	OST	CGES	29-03-21	31-03-21		
Tirana 2	Podgorica 2	OST	CGES	05-04-21	07-04-21		
Zemblak	Kardia	OST	IPTO	03-05-21	04-05-21		
Fierza	Prizren 2	OST	KOSTT	05-05-21	07-05-21	07-09-21	08-09-21
Koman	Kosovo B	OST	KOSTT	01-04-21	02-04-21	30-08-21	30-08-21

perditesuar 11.01.2021