

NDERPRERJET E PLANIFIKUARA TE INTERKONEKTOREVE

N/st 1	N/st 2	OST-1	OST-2	Periudha nderprerjes 1		Periudha nderprerjes 2	
Koplik	Podgorica 1	OST	CGES	7.3.2022	9.3.2022	3.10.2022	30.10.2022
Tirana 2	Podgorica 2	OST	CGES	14.3.2022	16.3.2022		
Zemblak	Kardia	OST	IPTO	3.5.2022	6.5.2022		
Fierza	Prizren 2	OST	KOSTT	23.5.2022	24.5.2022	6.9.2022	7.9.2022
Koman	Kosovo B	OST	KOSTT	4.4.2022	5.4.2022	24.8.2022	25.8.2022

perditesuar 13.01.2022